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  CONTRACT 009386                      DAYS PLANNED/REVISED   40.0           DISTRICT 5

  WORK DONE 09-30-2019                         DAYS WORKED    40.0           ESTIMATE    4  PROGRESS

  TITLE...........: I-82 & SR 22, SUNNYSIDE VIC TO PROSSER VIC - PAVING & ADA

  DESCRIPTION.....: REHAB OF EXISTING ROADWAY, PLANNING BITU
                    AND FOG SEALING, PAVING WITH HMA, STRIPI

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  001     $190,000.0000         $190,000.00         $190,000.00         $190,000.00         $190,000.00
     MOBILIZATION                                             L.S. MAJOR  100.00% POSTED

  002          $35.0000               88.00               88.00               83.30               83.30
                                  $3,080.00           $3,080.00           $2,915.50           $2,915.50
     REMOVING EXISTING SIDEWALK                               S.Y.          5.34% UNDER

  003         $750.0000             $750.00             $750.00             $750.00             $750.00
     REMOVING MISCELLANEOUS TRAFFIC ITEM                      L.S.        100.00% POSTED

  004         $850.0000               17.05               17.05               11.28               11.28
                                 $14,492.50          $14,492.50           $9,588.00           $9,588.00
     ASPHALT FOR FOG SEAL                                     TON          33.84% UNDER

  005      $31,000.0000          $31,000.00          $31,000.00          $68,326.33          $68,326.33
     CRACK SEALING WITH SAND SLURRY                           EST.        120.41% OVER

  006      $10,000.0000                 .72                 .72                 .84                 .84
                                  $7,200.00           $7,200.00           $8,400.00           $8,400.00
     CRACK SEALING WITH HOT POURED SEALANT                    MI.          16.67% OVER

  007           $2.7500          106,627.00          106,627.00          101,510.00          101,510.00
                                $293,224.25         $293,224.25         $279,152.50         $279,152.50
     PLANING BITUMINOUS PAVEMENT                              S.Y. MAJOR    4.80% UNDER
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  008          $95.0000            5,647.00            5,647.00            5,675.10            5,675.10
                                $536,465.00         $536,465.00         $539,134.50         $539,134.50
     HMA CL. 3/8 IN. PG PG 64H-28                             TON  MAJOR    0.50% OVER

  009          $80.0000            5,576.00            5,576.00            5,738.30            5,738.30
                                $446,080.00         $446,080.00         $459,064.00         $459,064.00
     HMA CL. 1/2 IN. PG PG 64H-28                             TON  MAJOR    2.91% OVER

  010      $31,986.0000          $31,986.00          $31,986.00          $67,065.95-         $67,065.95-
     JOB MIX COMPLIANCE PRICE ADJUSTMENT                      CALC        309.67% UNDER

  011      $19,832.0000          $19,832.00          $19,832.00          $26,205.44          $26,205.44
     COMPACTION PRICE ADJUSTMENT                              CALC         32.14% OVER

  012       $1,895.0000           $1,895.00           $1,895.00           $2,888.86           $2,888.86
     ASPHALT COST PRICE ADJUSTMENT                            CALC         52.45% OVER

  013         $350.0000                4.00                4.00               12.50               12.50
                                  $1,400.00           $1,400.00           $4,375.00           $4,375.00
     COMMERCIAL HMA - BIKE PATH LANDING                       TON         212.50% OVER

  014           $6.0000            2,607.00            2,607.00            2,426.00            2,426.00
                                 $15,642.00          $15,642.00          $14,556.00          $14,556.00
     LONGITUDINAL JOINT SEAL                                  L.F.          6.94% UNDER
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  015          $23.0000              346.00              346.00              220.50              220.50
                                  $7,958.00           $7,958.00           $5,071.50           $5,071.50
     HMA SAWCUT AND SEAL                                      L.F.         36.27% UNDER

  016           $1.0000-              $1.00-              $1.00-                .00               $0.00
     CYCLIC DENSITY PRICE ADJUSTMENT                          CALC        100.00% UNDER

  017         $125.0000                7.00                7.00                5.00                5.00
                                    $875.00             $875.00             $625.00             $625.00
     INLET PROTECTION                                         EACH         28.57% UNDER

  018         $155.0000               55.10               55.10               55.10               55.10
                                  $8,540.50           $8,540.50           $8,540.50           $8,540.50
     CEMENT CONC. TRAFFIC CURB AND GUTTER                     L.F.        100.00% POSTED

  019         $120.0000               23.60               23.60               23.60               23.60
                                  $2,832.00           $2,832.00           $2,832.00           $2,832.00
     CEMENT CONC. PEDESTRIAN CURB                             L.F.        100.00% POSTED

  020          $36.0000              687.00              687.00              688.00              688.00
                                 $24,732.00          $24,732.00          $24,768.00          $24,768.00
     FLEXIBLE GUIDE POST                                      EACH          0.15% OVER

  021          $56.0000               67.00               67.00               68.00               68.00
                                  $3,752.00           $3,752.00           $3,808.00           $3,808.00
     BARRIER DELINEATOR STRIP                                 EACH          1.49% OVER
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  022           $0.1800          100,294.00          100,294.00           98,877.00           98,877.00
                                 $18,052.92          $18,052.92          $17,797.86          $17,797.86
     PAINT LINE                                               L.F.          1.41% UNDER

  023           $1.0000              691.00              691.00              633.00              633.00
                                    $691.00             $691.00             $633.00             $633.00
     PLASTIC LINE                                             L.F.          8.39% UNDER

  024           $2.0000            1,890.00            1,890.00            1,782.00            1,782.00
                                  $3,780.00           $3,780.00           $3,564.00           $3,564.00
     PLASTIC WIDE LANE LINE                                   L.F.          5.72% UNDER

  025           $4.5000           12,727.00           12,727.00           10,045.00           10,045.00
                                 $57,271.50          $57,271.50          $45,202.50          $45,202.50
     GROOVED PLASTIC WIDE LANE LINE                           L.F. MAJOR   21.07% UNDER

  026           $8.0000              352.00              352.00              304.00              304.00
                                  $2,816.00           $2,816.00           $2,432.00           $2,432.00
     PLASTIC CROSSWALK LINE                                   S.F.         13.64% UNDER

  027           $7.2500              493.00              493.00              453.00              453.00
                                  $3,574.25           $3,574.25           $3,284.25           $3,284.25
     PLASTIC STOP LINE                                        L.F.          8.11% UNDER

  028         $145.0000               36.00               36.00               37.00               37.00
                                  $5,220.00           $5,220.00           $5,365.00           $5,365.00
     PLASTIC TRAFFIC ARROW                                    EACH          2.78% OVER
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  029          $25.0000               65.00               65.00               65.00               65.00
                                  $1,625.00           $1,625.00           $1,625.00           $1,625.00
     PAINTED DRAINAGE MARKING                                 EACH        100.00% POSTED

  030       $4,000.0000                 .57                 .57                 .52                 .52
                                  $2,280.00           $2,280.00           $2,080.00           $2,080.00
     CENTERLINE RUMBLE STRIP                                  MI.           8.77% UNDER

  031       $4,000.0000                 .37                 .37                 .37                 .37
                                  $1,480.00           $1,480.00           $1,480.00           $1,480.00
     SHOULDER RUMBLE STRIP TYPE  1                            MI.         100.00% POSTED

  032       $2,000.0000           $2,000.00           $2,000.00           $2,000.00           $2,000.00
     PERMANENT SIGNING                                        L.S.        100.00% POSTED

  033           $0.8000           21,908.00           21,908.00           37,570.00           37,570.00
                                 $17,526.40          $17,526.40          $30,056.00          $30,056.00
     TEMPORARY PAVEMENT MARKING-SHORT DURATION                L.F.         71.49% OVER

  034      $70,000.0000          $70,000.00          $70,000.00          $70,000.00          $70,000.00
     TRAFFIC SIGNAL SYSTEM H LINE                             L.S. MAJOR  100.00% POSTED

  035     $375,000.0000         $375,000.00         $375,000.00         $375,000.00         $375,000.00
     PROJECT TEMPORARY TRAFFIC CONTROL                        L.S. MAJOR  100.00% POSTED
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  036          $15.0000              500.00              500.00              392.80              392.80
                                  $7,500.00           $7,500.00           $5,892.00           $5,892.00
     CONSTRUCTION SIGNS CLASS A                               S.F.         21.44% UNDER

  037       $3,000.0000           $3,000.00           $3,000.00           $3,000.00           $3,000.00
     ADA FEATURES SURVEYING                                   L.S.        100.00% POSTED

  038         $105.0000               26.40               26.40               29.04               29.04
                                  $2,772.00           $2,772.00           $3,049.20           $3,049.20
     CEMENT CONC. SIDEWALK                                    S.Y.         10.00% OVER

  039       $5,250.0000                1.00                1.00                1.00                1.00
                                  $5,250.00           $5,250.00           $5,250.00           $5,250.00
     CEMENT CONC. CURB RAMP TYPE PARRALLEL B                  EACH        100.00% POSTED

  040       $5,000.0000                2.00                2.00                2.00                2.00
                                 $10,000.00          $10,000.00          $10,000.00          $10,000.00
     CEMENT CONC. CURB RAMP TYPE PERPENDICULAR A              EACH        100.00% POSTED

  041         $950.0000                4.00                4.00                4.00                4.00
                                  $3,800.00           $3,800.00           $3,800.00           $3,800.00
     REMOVE AND RESET CASE AND COVER                          EACH        100.00% POSTED

  042       $2,000.0000           $2,000.00           $2,000.00             $609.67             $609.67
     ROADSIDE CLEANUP                                         EST.         69.52% UNDER
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  043           $5.0000               $5.00               $5.00                 .00               $0.00
     REIMBURSEMENT FOR THIRD PARTY DAMAGE                     EST.        100.00% UNDER

  044           $1.0000-              $1.00-              $1.00-          $3,870.55           $3,870.55
     MINOR CHANGE                                             CALC       7155.00% UNDER

  045           $1.0000-              $1.00-              $1.00-                .00               $0.00
     AGGREGATE COMPLIANCE PRICE ADJUSTMENT                    CALC        100.00% UNDER

  046       $1,000.0000           $1,000.00           $1,000.00           $1,000.00           $1,000.00
     SPCC PLAN                                                L.S.        100.00% POSTED

*** CONTRACT TOTALS:
***                      -------------------
*** ORIGINAL BID AMOUNT..     $2,238,377.32
***                      =================== -------------------
*** REVISED AMOUNT...........................     $2,238,377.32
***                                          =================== -------------------
*** TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED)..........     $2,180,926.21
***                                                              =================== -------------------
*** PAID TODATE (INC. MOB/MOH).......................................................     $2,180,926.21
***                                                              ------------------- ===================
*** PERCENT DONE (LESS MOB/MOH)......................................  11.06% UNDER
***                                                              ===================

      REPORT STATUS...: COMPLETE


